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Last Week

Continue installing VTX/FVTX (Install east 3 (Done), finish survey (Done),
continue connecting cabling and services)

Re-install MMN access panel on lampshade - Done
Substation breaker upgrade/test (CAD) (Dec 1) - Done
Remove South Sta. 1 scaffolding - Done

Move MuID collars to IR - Done

Move manlift, plates and 12 ton cart to AH - Done
Install MTP patch bay and jumpers for FVTX in counting house - Done
Add several backup MTP fibers from CH to IR

Move EC to IR

Continue VTX Cooling System Upgrade

Continue RPC3 Gas Recirculation Upgrade

Continue working on RPC3 shielding

Continue window Washer safety upgrades

Continue sSPHENIX design support

Continue MPC-Ex design support

Continue Prepping EC for move to IR
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Next Week

Continue installing VTX/FVTX (continue connecting cabling and services)
Add several backup MTP fibers from CH to IR

Move EC to IR

Restore EC services

Move MMS to run position

Re-install MuID Collars

Re-install EC dumbwaiter and ladder (evaluate ladder safety?)
Complete VTX Cooling System Upgrade

Continue RPC3 Gas Recirculation Upgrade

Continue working on RPC3 shielding

Continue window Washer safety upgrades

Continue sSPHENIX design support

Continue MPC-Ex design support

Begin Pink/White/Blue sheets
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Substation breaker upgrade/test (CAD

de & Test to be performed
pec 1. Drawings/wiring schemes
by P. Giannotti have been reviewed
and approved by CAD. Paul will be
present and work with line crew to
install and with CAD to test (blue
sheet test)
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RPC Station 1 North and South
Cooling Upgrade & Monitoring
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RPC Recirculation Upgrade

Fun 12 Shutdown Work Chverview Sas/Cooling Systems

P

*Bamsed on working design used
fior many vears ol Phenix
*HAVE POy
+53k per week for T5%
sReduces lab CO2 foctpran
+6l Ibs per day of B340
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Recirculating l[‘}ﬂtff!{ o B_Ii( f:'.i'ift\\flﬂ!_““:_: Ree'rcula_hon Plplng lns.‘,a”a.rlon _ In Progr‘ess
B [ AN GMH rack moving along
4 ST T 5| Purification system controls assembly,
installation and testing - D. Northacker to finish
in December
PC upgrade - November
g =T e Analyzer procurement in process (~4 months)

= VTX/FVTX Cooling Upgrade

Piping ~ done

New filtration system in
place, mostly connected
Big Wheel manifolds
assembled ready for
installation at 1008
Chiller 1 repair done




RPC Background Attenuation Project
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| Large shielding modifications at Q2 upstream
y 2 north and south to be planned and installed by

CA-D (Dave Phillips) by 12/14/2012. In
progress this week
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Looking fowards RPC3 South

< West

East 2>
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P ERA RPC Background Attenuation Project
e " West > < s SEET >

144 Steel bricks, 2x4x8,
stacked in 3 high, 16 wide, 3
rows, respectively by 11/21
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Space available:
16.5" x 27" x 28" h
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Window Washer Remote Pin Removal
and Winch/spooler safety upgrades
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Other Subsystem Work and Future Upgrades related Work

E New Electrical Work for 2012 Shutdown, to be accomplished as time is available

1. Remote breaker switch - parts ready install partially completed. Repaired broken breaker
installation and blue sheet test of breaker scheduled fore Dec. 1 - Done

PHENIX Electronics Upgrades
1. Install second MODBUS server in counting house. - TBD

Additional Work for 2012, not yet scheduled, to be fit in as available

1. identify obsolete services passing through sill and remove them. - As time is available
2. Cover for services coming from IR through sill. - After Shutdown

3. Plan for stripping out TEC electronics and services to free up TEC racks. - As fime is
available
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Existing vacuum bellows anti-squirm Proposed vacuum bellows anti-squirm
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MPCS Flat cables replaced with round cables.
12/6/2012 13
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SPHENIX Proposed Upgrade

Work continues evaluating engineering tradeoffs

for EMCal and HCal design, materials, etc.
BNL Review last week

Prototype HCal and EMCal in progress

Silicon Photo
Multiplier Holder
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T 2012 Shutdown Schedule (continued)

PH ENIX

T
E
ﬁ Re-install MMN access panel on lampshade Done
Prep for EC roll in Done
N  Substation breaker upgrade/test (CAD) Done
:g Install MTP patch bay and jumpers for FVTX in counting house. Done
A Add several backup MTP fibers from CH to IR - November 12/7/2012
L MuID Collars to IR, plates, manlift and 12 ton cart to AH,
& Roll in EC 12/3-12/7
< Prep IR for run 12/7-12/12/2012
W VTX Cooling System Upgrades 12/12/2012
P RPC tunnel Shielding (Dave Phillips) 12/14/2012
RPC Recirculation Upgrade (except analyzer) 12/21/2012
P RPC Shielding under DX magnets 12/21/2012
é Window Washer pin & spool upgrades 12/21/2012
Christmas Holidays 12/21-1/1/2013
T Pre-run commissioning and prep for run 13 1/11/2013
Pink/Blue/White sheets 12/12/12-1/11/2013
75 Start run 13 2/11/2013
{
y =
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Ak HERL Safety, Security, Etc.

1. PHENIX Annual Safety Review - (Don, Paul, Rob)
2. Power Outage ?
3. New Ladder Interim SBMS
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Reportable
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Reportable

5C-3
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Reportable

M-
Reportable

2C-3

After a bucket Iift finished having its two lead-acid batteries charged in B1006, it was started up and experenced a
battery failure soon after startup before the lift was even moved. Investigation showed that the battery, which was in
a closad compartmenit, had the top of one cell fail. There was no impact to the environment from acid and no
personal injury. The It is currently out of service awaiting battery replacement. (Event Link)

BML Fire Rescue responded to an alarm of fire in Building 4%0. The cause of the alarm was traced to smoke generated
by an owerheated ventilation fan. The fan was remowved from service and eledrically isolated by BML electricians. Mo
one was injured. There was no fire. (Event Link)

& science Education Center employes experienced avery minor electrical shock (tingling sensation) while plugzing a
computer into a 1200vac convenience outlet. The employes further stated that treatment by ORC was not
nacessany. At this time, the 1200 convenience outlet is belisved to be the cause. The outlet was removed from
service pending further investigation/remediation by BML electricians.

UPDATE: 11-29-12, Om 11-27-12, the employee reported to OMMC and was cleared to return to work without
restriction. After further evaluation, Management has elected to raise the reportability of this event to a 5C-3
kanagement Concern Cocurrence Report. | Event Link]

& Heawy Equipment Bechanic/Operator was transporting a piece of construction equipment on a flat low bed trailer
pulled by a front end loader. The transportation route proceeded northbound on Rochester 51, to Brookhaven Ave.
after making the rizht turn onto eastbound Brookhaven Ave., the hitch pin connecting the trailer to the tow wehicle
snapped in half. The trailer dropped, coming to rest on the trailer's landing gear. The safaty chains from the trailer
remained attached to the tow vehide, keeping the trailer under control at all times. The trailer was re-attached to the
tow vehicle using a new tow hitch pin, and transportation of the aguipment to the job site continued without further
incident. There were no injuries nor property damage resultng from this incdent. (Event Link)

while unloading a shipment of material from a steel pallet at Building 28, a nitrogen cylinder fell to the floor when the
tie-down straps were removed. No one was injured and there was no apparent damage to the oylinder. (Event Link)

Waste management personnel entering the Building £55 RCAA Reactive Waste processing room discovered that a pint
bottle of Borane Tetrahydrofuran complex solution had apparently over pressurized. The over pressurization caused
the glass container to shatter and dislodze a metal shelf above the container. Further investigation is under way.
There was no evidence of fire, and personnel were not present at the time of the over pressurization. [Event Link)
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Safety and Security

Injuries Per Week (FY)
As of 11/30/2012
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Injury Status:
F¥13 ¥TD: DART—0, TRC —5, First Aid— 10
Fyv12: DART— 17, TRC — 35, First Aid—70
Fyll: DART — 30, TRC — 44, First Aid — 45 F12 Injury Listimg: httos:Vintranst bnlgowleshishsd'seg/CoeclniBMLInjuries. asps
11/26/12 First aid An employees walked into the edge of a door and received a mild contusion to the face. &t the OMC, first aid was given.

Exent Lin
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Where To Find
PHENIX Engineering Info

PHENIX Holiday Dinner Next Week
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http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm
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